
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/27/2004

ESTIMATE SUMMARY 13:22:21

CONTID: C13398 ESTIMATE NO: 0009 FINL 2002

PCN: 13398-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83 @ Castlewood Canyon PERCENT TIME:

PROJECT NO: BR 0831-085

SH 83 @ Castlewood Canyon

NAME OF ROAD: 083A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 12/27/2004 DATE TIME STARTED 04/29/2003

7926 S. Platte Canyon Road DATE LET 02/27/2003 DATE WORK BEGAN

DATE AWARDED 03/10/2003 DATE TIME STOPPED 10/20/2003

DATE CONTRACT EXECUTED 03/27/2003 DATE ACCEPTED 10/20/2003

LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 04/29/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,720,204.67 PARTICIPATING $ $ 68,497.44

AWARD PROJECT AMT: 3,238,426.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 33,014.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

117.0 TIME ALLOW:

ORIG TIME ALLOW:

117 WORK DAYS

WORK DAYS112

100.00%

0.00

68,497.44

68,497.44

101,512.31

$

$

$

$

3,720,204.67

0.00

3,720,204.67

0.00

3,720,204.67

0.00

0.00

3,720,204.67

0.00

AMOUNT DUE 3,720,204.67 101,512.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 101,512.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13398-BID ESTIMATE RUN 12/27/2004

PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 6.000 6.000

EACH 0.000 0.00

50.00000 6.000 300.00

202-00010

0010 *REMOVAL OF DELINEATOR 14.000 14.000

EACH 0.000 0.00

15.00000 14.000 210.00

202-00090

0015 REMOVAL OF ASPHALT MAT 9,157.000 9,157.000

SY 0.000 0.00

5.00000 9,157.000 45,785.00

202-00220

0020 *REMOVAL OF FENCE 715.000 715.000

LF 0.000 0.00

1.00000 715.000 715.00

202-01000

0025 *REMOVAL OF GUARDRAIL TYPE 3 206.000 206.000

LF 0.000 0.00

3.75000 206.000 772.50

202-01130

0030 *REMOVAL OF GUARDRAIL TYPE 4 50.000 50.000

LF 0.000 0.00

12.00000 50.000 600.00

202-01140

0035 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

110.00000 4.000 440.00

202-01300

0040 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,320.000 6,320.000

CY 0.000 0.00

12.00000 6,320.000 75,840.00

203-00010

0045 MUCK EXCAVATION 125.000 125.000

CY 0.000 0.00

30.00000 125.000 3,750.00

203-00100

0050 PROOF ROLLING 1.000 1.000

HOUR 0.000 0.00

110.00000 1.000 110.00

203-01100

0055 BLADING 6.000 6.000

HOUR 0.000 0.00

125.00000 6.000 750.00

203-01500
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PCN: 13398-BID ESTIMATE RUN 12/27/2004

PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 0.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01597

0065 *EROSION LOG 370.000 370.000

LF 0.000 0.00

5.00000 370.000 1,850.00

208-00005

0070 *RESET GROUND SIGN 4.000 4.000

EACH 0.000 0.00

60.00000 4.000 240.00

210-00810

0075 RESET GUARDRAIL TYPE 4 47.000 47.000

LF 0.000 0.00

100.00000 47.000 4,700.00

210-01140

0080 *BOREHOLE EXTENSOMETERS 140.000 140.000

LF 0.000 0.00

275.00000 140.000 38,500.00

211-01170

0085 *SEEDING (NATIVE) 1.300 1.300

ACRE 0.000 0.00

630.00000 1.300 819.00

212-00006

0090 *SOIL PREPARATION (SPECIAL) 1,048.000 1,048.000

CY 0.000 0.00

5.25000 1,048.000 5,502.00

212-00048

0095 *MULCHING (WEED FREE HAY) 1.300 1.300

ACRE 0.000 0.00

550.00000 1.300 715.00

213-00002

0100 *MULCH TACKIFIER 130.000 130.000

LB 0.000 0.00

2.60000 130.000 338.00

213-00061

0105 *SOIL RETENTION BLANKET (STRAW/COCONUT) 29.000 29.000

SY 0.000 0.00

2.00000 29.000 58.00

216-00041

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 78.620 78.620

TON 0.000 0.00

120.00000 78.620 9,434.40

403-00720



CONTID: C13398 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13398-BID ESTIMATE RUN 12/27/2004

PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 3,618.180 3,618.180

TON 0.000 0.00

52.00000 3,618.180 188,145.36

403-33751

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 396.000 396.000

GAL 0.000 0.00

1.00000 396.000 396.00

411-10255

0125 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 171.910 171.910

TON 0.000 0.00

120.00000 171.910 20,629.20

507-00400

0130 6 INCH PERFORATED PIPE UNDERDRAIN 25.000 25.000

LF 0.000 0.00

35.00000 25.000 875.00

605-00060

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,125.000 1,125.000

LF 0.000 0.00

15.00000 1,125.000 16,875.00

606-00301

0140 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

810.00000 4.000 3,240.00

606-01370

0145 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,250.00000 4.000 5,000.00

606-02005

0150 *END POST 4.000 4.000

EACH 0.000 0.00

100.00000 4.000 400.00

607-00005

0155 *CORNER AND LINE BRACE POST 2.000 2.000

EACH 0.000 0.00

100.00000 2.000 200.00

607-00010

0160 *FENCE BARBED WIRE WITH METAL POSTS 543.000 543.000

LF 0.000 0.00

1.10000 543.000 597.30

607-01000

0165 FENCE (PLASTIC) 601.000 601.000

LF 0.000 0.00

5.00000 601.000 3,005.00

607-11525
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PCN: 13398-BID ESTIMATE RUN 12/27/2004

PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE I) 4.000 4.000

EACH 0.000 0.00

14.00000 4.000 56.00

612-00001

0175 *DELINEATOR (TYPE II) 20.000 20.000

EACH 0.000 0.00

16.00000 20.000 320.00

612-00002

0180 *DELINEATOR (TYPE III) 4.000 4.000

EACH 0.000 0.00

18.00000 4.000 72.00

612-00003

0185 PEDESTRIAN PATHWAY 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

621-00700

0190 *CONSTRUCTION SURVEYING 0.100 0.100

L S 0.000 0.00

30,000.00000 0.100 3,000.00

625-00000

0195 *CONSTRUCTION SURVEYING (HOURLY) 26.000 26.000

HOUR 0.000 0.00

125.00000 26.000 3,250.00

625-00001

0200 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

230,000.00000 0.100 23,000.00

626-00000

0205 *EPOXY PAVEMENT MARKING 58.000 58.000

GAL 0.000 0.00

75.00000 58.000 4,350.00

627-00005

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

50.00000 0.000 0.00

627-00012

0215 *FLAGGING 767.000 767.000

HOUR 0.000 0.00

18.00000 767.000 13,806.00

630-00000

0220 *TRAFFIC CONTROL INSPECTION 99.000 99.000

DAY 0.000 0.00

180.00000 99.000 17,820.00

630-00007
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PCN: 13398-BID ESTIMATE RUN 12/27/2004

PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 52.000 52.000

DAY 0.000 0.00

330.00000 52.000 17,160.00

630-00012

0230 *FLASHING BEACON (PORTABLE) 5.000 5.000

EACH 0.000 0.00

750.00000 5.000 3,750.00

630-80001

0235 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 12.000

EACH 0.000 0.00

150.00000 12.000 1,800.00

630-80335

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 80.000

EACH 0.000 0.00

65.00000 80.000 5,200.00

630-80341

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 35.000

EACH 0.000 0.00

90.00000 35.000 3,150.00

630-80342

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 5.000

EACH 0.000 0.00

100.00000 5.000 500.00

630-80343

0255 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 2,962.000 2,962.000

SF 0.000 0.00

13.00000 2,962.000 38,506.00

630-80344

0260 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

630-80355

0265 *DRUM CHANNELIZING DEVICE 48.000 48.000

EACH 0.000 0.00

40.00000 48.000 1,920.00

630-80360

0270 CONCRETE BARRIER (TEMPORARY) 100.000 100.000

LF 0.000 0.00

30.00000 100.000 3,000.00

630-80370

0275 *TRAFFIC CONE 30.000 30.000

EACH 0.000 0.00

15.00000 30.000 450.00

630-80380
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PCN: 13398-BID ESTIMATE RUN 12/27/2004

PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ANTICIPATED CMO PHASE 1 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0285 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0290 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0295 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0300 F/A QUALITY INCENTIVE PAYMENT -3,690.750 -3,690.750

F A 0.000 0.00

1.00000 -3,690.750 -3,690.75

700-70025

0305 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0310 F/A WILDLIFE PROTECTION 7,296.230 7,296.230

F A 0.000 0.00

1.00000 7,296.230 7,296.23

700-70035

0315 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0690 F/A PARTNERING MCR - 2 2,216.010 2,216.010

F A 0.000 0.00

1.00000 2,216.010 2,216.01

700-70011

0705 F/A ASPH PVMT INCENTIVE MCR -5 -658.310 -658.310

F A 0.000 0.00

1.00000 -658.310 -658.31

700-70012

CAT 0200 $0.00 635,064.94CURRENT AMT 635,064.94 $$



CONTID: C13398 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13398-BID ESTIMATE RUN 12/27/2004

PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ADDITIONAL SAFETY MONEY 

0495 *REMOVAL OF PIPE CMO #2 94.000 94.000

LF 0.000 0.00

20.00000 94.000 1,880.00

202-00035

0500 *REMOVAL OF END SECTION CMO #2 3.000 3.000

EACH 0.000 0.00

250.00000 3.000 750.00

202-00037

0505 REM DELINEATOR CMO #2 18.000 18.000

EACH 0.000 0.00

15.00000 18.000 270.00

202-00090

0510 *REMOVAL OF ASPHALT MAT CMO #2 398.000 398.000

SY 0.000 0.00

16.00000 398.000 6,368.00

202-00220

0520 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #2 8,812.000 8,812.000

CY 0.000 0.00

11.50000 8,812.000 101,338.00

203-00060

0525 *PROOF ROLLING CMO #2 2.000 2.000

HOUR 0.000 0.00

110.00000 2.000 220.00

203-01100

0530 *BLADING CMO #2 30.000 30.000

HOUR 0.000 0.00

125.00000 30.000 3,750.00

203-01500

0535 *POTHOLING CMO #2 40.000 40.000

HOUR 0.000 0.00

175.00000 40.000 7,000.00

203-01597

0540 *TOPSOIL CMO #2 1,117.000 1,117.000

CY 0.000 0.00

7.00000 1,117.000 7,819.00

207-00205

0545 EROSION LOG CMO #2 40.000 40.000

LF 0.000 0.00

6.00000 40.000 240.00

208-00005

0550 RES GROUND SIGN CMO #2 14.000 14.000

EACH 0.000 0.00

60.00000 14.000 840.00

210-00810
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PCN: 13398-BID ESTIMATE RUN 12/27/2004

PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ADDITIONAL SAFETY MONEY 

0555 RES FLASHING BEACON CMO #2 4.000 4.000

EACH 0.000 0.00

1,600.00000 4.000 6,400.00

210-00825

0560 SEEDING (NATIVE) CMO #2 3.100 3.100

ACRE 0.000 0.00

630.00000 3.100 1,953.00

212-00006

0565 MULCHING (WEED FREE HAY) CMO #2 3.100 3.100

ACRE 0.000 0.00

550.00000 3.100 1,705.00

213-00002

0570 MULCH TACKIFIER CMO #2 310.000 310.000

LB 0.000 0.00

2.60000 310.000 806.00

213-00061

0575 HBP (GR S) (75) (PG 58-28) CMO #2 4,614.950 4,614.950

TON 0.000 0.00

47.00000 4,614.950 216,902.65

403-33721

0580 EMUL ASPH (SS) CMO #2 586.000 586.000

GAL 0.000 0.00

1.00000 586.000 586.00

411-10255

0585 *INLET TYPE C (5 FOOT) CMO #2 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

604-00305

0590 *INLET TYPE D (5 FOOT) CMO #2 1.000 1.000

EACH 0.000 0.00

3,800.00000 1.000 3,800.00

604-00505

0595 DELIN (TY I) CMO #2 40.000 40.000

EACH 0.000 0.00

14.00000 40.000 560.00

612-00001

0600 DELIN (TY II) CMO #2 23.000 23.000

EACH 0.000 0.00

16.00000 23.000 368.00

612-00002

0605 DELIN (TY III) CMO #2 8.000 8.000

EACH 0.000 0.00

18.00000 8.000 144.00

612-00003
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PCN: 13398-BID ESTIMATE RUN 12/27/2004

PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ADDITIONAL SAFETY MONEY 

0610 2 IN ELEC COND (P) CMO #2 1,400.000 1,400.000

LF 0.000 0.00

10.00000 1,400.000 14,000.00

613-01200

0615 *24 INCH CULVERT PIPE CMO #2 290.000 290.000

LF 0.000 0.00

62.72000 290.000 18,188.80

617-00024

0620 CONST SURVEYING (HOUR) CMO #2 92.000 92.000

HOUR 0.000 0.00

125.00000 92.000 11,500.00

625-00001

0625 *MOBILIZATION (W/O AUTOPAY) CMO #2 1.000 1.000

L S 0.000 0.00

27,000.00000 1.000 27,000.00

626-00100

0630 EPOXY PVMT MKG CMO #2 77.000 77.000

GAL 0.000 0.00

75.00000 77.000 5,775.00

627-00005

0635 PVMT MKG PAINT (LOW VOC SOLVENT BASE) CMO #2 20.000 20.000

GAL 0.000 0.00

50.00000 20.000 1,000.00

627-00012

0640 THERMOPLASTIC PVMT MKG (WS) CMO #2 108.000 108.000

SF 0.000 0.00

10.00000 108.000 1,080.00

627-30205

0645 THERMOPLASTIC PVMT MKG (XS) CMO #2 71.000 71.000

SF 0.000 0.00

8.00000 71.000 568.00

627-30210

0650 FLAGGING CMO #2 404.000 404.000

HOUR 0.000 0.00

18.00000 404.000 7,272.00

630-00000

0655 TRAF CTRL INSPECTION CMO #2 0.000 0.000

DAY 0.000 0.00

180.00000 0.000 0.00

630-00007

0660 TRAF CTRL MGMT CMO #2 21.000 21.000

DAY 0.000 0.00

330.00000 21.000 6,930.00

630-00012
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PCN: 13398-BID ESTIMATE RUN 12/27/2004

PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ADDITIONAL SAFETY MONEY 

0665 CONST TRAF SIGN (B) CMO #2 20.000 20.000

EACH 0.000 0.00

90.00000 20.000 1,800.00

630-80342

0670 CONST TRAF SIGN (C) CMO #2 10.000 10.000

EACH 0.000 0.00

100.00000 10.000 1,000.00

630-80343

0675 DRUM CHANNEL DEV CMO #2 51.000 51.000

EACH 0.000 0.00

40.00000 51.000 2,040.00

630-80360

0680 TRAFFIC CONE CMO #2 20.000 20.000

EACH 0.000 0.00

15.00000 20.000 300.00

630-80380

0685 ADDED ITEM (LUMP SUM)/ CONSTRUCTION SURVEYING CMO #2 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

900-00014

0715 ADDED ITEM (LUMP SUM)/ SIGNS FOR SAFETY IMPROVEMENT ON
SH 83 @ EL PASO COUNTY LINE

1.000 1.000

L S 0.000 0.00

1,028.50000 1.000 1,028.50

900-00014

CAT 0201 $0.00 475,181.95CURRENT AMT 475,181.95 $$

CAT NO0300 G-18-BL 

0320 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 248.000 248.000

SY 0.000 0.00

325.00000 248.000 80,600.00

202-00456

0325 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

200,000.00000 1.000 200,000.00

202-00495

0330 *SANDBLASTING REINFORCING STEEL 248.000 248.000

SY 0.000 0.00

44.00000 248.000 10,912.00

202-05100

0335 STRUCTURE EXCAVATION 1,184.000 1,184.000

CY 0.000 0.00

30.00000 1,184.000 35,520.00

206-00000
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PCN: 13398-BID ESTIMATE RUN 12/27/2004

PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 G-18-BL 

0340 STRUCTURE BACKFILL (CLASS 1) 164.200 164.200

CY 0.000 0.00

38.00000 164.200 6,239.60

206-00100

0345 STRUCTURE BACKFILL (CLASS 2) 555.000 555.000

CY 0.000 0.00

35.00000 555.000 19,425.00

206-00200

0350 MECHANICAL REINFORCEMENT OF SOIL 182.000 182.000

CY 0.000 0.00

20.00000 182.000 3,640.00

206-00360

0355 1 INCH DRILLED HOLE 406.000 406.000

LF 0.000 0.00

5.00000 406.000 2,030.00

211-00105

0360 *4 INCH DRILLED HOLE 954.000 954.000

LF 0.000 0.00

35.00000 954.000 33,390.00

211-00136

0365 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 364.360 364.360

TON 0.000 0.00

52.00000 364.360 18,946.72

403-33751

0370 DRILLED CAISSON (42 INCH) 11.000 11.000

LF 0.000 0.00

220.00000 11.000 2,420.00

503-00042

0375 BEARING DEVICE (TYPE I) 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

512-00101

0380 BRIDGE DRAIN (SPECIAL) 6.000 6.000

EACH 0.000 0.00

2,375.00000 6.000 14,250.00

513-00690

0385 *WATERPROOFING (MEMBRANE) 2,015.000 2,015.000

SY 0.000 0.00

6.20000 2,015.000 12,493.00

515-00120

0390 *CONCRETE SEALER 383.000 383.000

SY 0.000 0.00

3.00000 383.000 1,149.00

515-00400
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 G-18-BL 

0395 *CORROSION INHIBITOR (PENETRATING) 1,563.000 1,563.000

SY 0.000 0.00

24.00000 1,563.000 37,512.00

515-00500

0400 *BRIDGE EXPANSION DEVICE (0-4 INCH) 124.000 124.000

LF 0.000 0.00

100.00000 124.000 12,400.00

518-01004

0405 *ELASTOMERIC CONCRETE END DAM 40.000 40.000

CF 0.000 0.00

310.00000 40.000 12,400.00

518-02010

0410 *EPOXY RESIN (INJECTION) 817.000 817.000

LF 0.000 0.00

24.00000 817.000 19,608.00

519-01000

0415 CONCRETE CLASS D (BRIDGE) 252.000 252.000

CY 0.000 0.00

550.00000 252.000 138,600.00

601-03040

0420 *CONCRETE (PATCHING) 2,632.000 2,632.000

SF 0.000 0.00

12.00000 2,632.000 31,584.00

601-06150

0425 REINFORCING STEEL (EPOXY COATED) 57,516.000 57,516.000

LB 0.000 0.00

1.50000 57,516.000 86,274.00

602-00020

0430 *REINFORCING (FIBER REINFORCED POLYMER)(SURFACE) 532.000 532.000

MKFT 0.000 0.00

500.00000 532.000 266,000.00

602-00030

0435 BRIDGE RAIL TYPE 7 (SPECIAL) 974.000 974.000

LF 0.000 0.00

120.00000 974.000 116,880.00

606-10705

0440 *3 INCH ELECTRICAL CONDUIT 974.000 974.000

LF 0.000 0.00

8.00000 974.000 7,792.00

613-00300

0445 *4 INCH ELECTRICAL CONDUIT 974.000 974.000

LF 0.000 0.00

10.00000 974.000 9,740.00

613-00400
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 G-18-BL 

0450 PRESTRESSED CONCRETE UNIT (SPECIAL) 423.000 423.000

LF 0.000 0.00

450.00000 423.000 190,350.00

618-05030

0450 MATERIAL ALLOWANCE COLUMNS 0.000

LF 0.000 0.00

282.00000 0.000 0.00

0455 PRESTRESSED CONCRETE UNIT (SPECIAL) 3,662.000 3,662.000

CF 0.000 0.00

71.00000 3,662.000 260,002.00

618-05035

0455 MATERIAL ALLOWANCE PIER CAPS 0.000

CF 0.000 0.00

58.07000 0.000 0.00

0455 MATERIAL ALLOWANCE PIER CAPS 0.000

CF 0.000 0.00

51.03000 0.000 0.00

0460 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

16,548.000 16,548.000

SF 0.000 0.00

33.00000 16,548.000 546,084.00

618-06036

0460 MATERIAL ALLOWANCE PRECAST DECK SLABS 0.000

SF 0.000 0.00

22.25000 0.000 0.00

0460 MATERIAL ALLOWANCE PRECAST DECK SLABS 0.000

SF 0.000 0.00

22.25000 0.000 0.00

0465 *CONSTRUCTION SURVEYING 0.900 0.900

L S 0.000 0.00

30,000.00000 0.900 27,000.00

625-00000

0470 *MOBILIZATION 0.900 0.900

L S 0.000 0.00

230,000.00000 0.900 207,000.00

626-00000

0490 ADDED ITEM (LUMP SUM)/ CUT CARBON FIBER LEADLINE RODS 
SUPPLIED BY CDOT

1.000 1.000

L S 0.000 0.00

2,063.26000 1.000 2,063.26

900-00014
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0300 G-18-BL 

0515 ADDED ITEM (LUMP SUM)/ REMOVAL OF CONCRETE CHUNKS AT 
SOUTH FOOTERS OF ARCHES

1.000 1.000

L S 0.000 0.00

10,811.42000 1.000 10,811.42

900-00014

0695 3 IN CORE DRILLED HOLE MCR - 3 64.000 64.000

LF 0.000 0.00

107.00000 64.000 6,848.00

211-00224

0700 ADDED ITEM (LUMP SUM)/ RESEARCH PANEL WORK MCR - 4 4,591.000 4,591.000

L S 0.000 0.00

1.00000 4,591.000 4,591.00

900-00014

0710 ADDED ITEM (LUMP SUM)/ REMOVAL OF CLASS II B GREATER 
THAN 5 INCHES ON ARCHES

1.000 1.000

L S 0.000 0.00

45,488.05000 1.000 45,488.05

900-00014

0720 ADDED ITEM (DOLLAR)/ LIEN BY FYEE (SUPPLIER) 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0725 ADDED ITEM (DOLLAR)/ BENDING OF #11 REBAR MCR -7 8,877.990 8,877.990

DOL 0.000 0.00

1.00000 8,877.990 8,877.99

900-00006

0730 CLASS 5 FINISH MCR -8 5,526.000 5,526.000

SF 0.000 0.00

0.55000 5,526.000 3,039.30

601-40200

0735 ADDED ITEM (LUMP SUM)/ CLAIM #1 FRP ADDITIONAL 
COMPENSATION

1.000 0.000

L S 1.000 68,497.44

68,497.44000 1.000 68,497.44

900-00014

CAT 0300 $68,497.44 2,568,457.78CURRENT AMT 2,568,457.78 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002

0480 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

CAT 0400 $0.00 41,500.00CURRENT AMT 41,500.00 $$

PROJECT TOTAL 68,497.44 $ 3,720,204.67CURRENT AMT 3,720,204.67 $$


